
TOWN OF SUTTON
High School/Middle School Project

PROJECT SCHEDULE
February 8, 2010
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Feasibility Study

Schematic Design

Town Approval

Design & Bidding    Bid

Construction:

Phase I - Portables, Abatement & Demolition

Phase 2 - New Construction Phase 2 (New Building) 19 Months

Phase 2- FF&E, Commissioning & Move

Phase 3- Core Renovation Phase 3 (Renovate Core) 16 Months

Phase 3 - FF&E, Commissioning & Move

Phase 4- Demo of HS and Sitework Phase 4 
(Demo)

Closeout

Phase 1

Closeout

Design (DD&CD) 9 months

SD
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