
Sutton School Building Committee 
Regular Scheduled Mtg., Wednesday, 2/4/15, 7:00 PM 
Sutton Town Hall, 3rd Floor Meeting Room 
 
Present: J. Smith, R. Raymond, M. Bailey, P. Brennan, M. Hopkins, K. Stuart, R. Weaver 
Absent: M. Jerz, G. Coulter, D. Davis, W. Mead, T. Harrison, T. Friend 
Guests: T. Alix (SBS), P. Palumbo (SBS), Jon Winikur (SBS) 
  V. Dubé (Flansburgh Assoc.), Pete Gauderau (Flansburgh Assoc.) 
 

I. Call to Order: 
 
 Jim Smith opened the public meeting at 7:00 PM. 
 

II. Directive from Jim Smith to enter Executive Session at 7:01 PM 
Ken Stuart  - aye 
Ross Weaver - aye 
Paul Brennan - aye 
Roger Raymond - aye 
Mark Bailey - aye 
Martin Hopkins - aye 
Jim Smith  - aye 
 

III. Re-enter public session at 7:46 
 

IV. Approval of minutes of 1-7-15 meeting: 
 

Motion by Roger Raymond 
2nd by Mark Bailey 

  Vote: 4-0-3 
 

V. Construction Update: 
 
Phil Palumbo reviewed the current update, copy of which accompanies these minutes. 
Phil commented on one remaining point of water leakage into the Middle School facility.  
It appears to be through a roof-top unit (RTU) rather than the roof membrane.  It is being 
addressed by the installer. 
 

VI. Financial Status 
 

Tim Alix listed the most recent Brait change orders as #16 for $18,972.12 and #17 for 
$21, 575.62.  These will be included on the next budget revision submitted to MSBA. 
(Note: Budget revisions are moving of funds from one category to another to cover 
specific expenses.  These revision are not indicators that the project is over budget.  The 
project continues to be within budget.)  A full update will be prepare for the next 
committee meeting. 
 

VII. Old Business/New Business: 
 

Regarding placement of the WWII Memorial Plaque, after consulting with the general 
contractor, the masonry contractor and Flansburgh, SBS contacted Charles J. Precourt & 
Son, Inc. or Sudbury, MA, a supplier of architectural stones.  A document prepared by 



Precourt describing and pricing five (5) alternatives (and including pictures of examples 
of each) was presented.  Copy of document accompanies these minutes. 
 
After discussion of each alternative, a motion was made to accept Option D. 
 
 Motion by Mark Bailey 
 2nd by Paul Brennan 
 Vote: 7-0-0 
 
Option D, as presented, is the following: 
 

• Barre Gray Granite (consistent gray granite, typical memorial stone), or other 
granite.  Twelve-inch thick slab sawn with a slant, finished as per customer’s 
request on other surfaces.  Sawn and thermal slant to seat the plaque in a recessed 
manner.  Pricing includes finished stone, delivery to site, and placement of the 
stone onsite.  Does not include any necessary site-prep, to be determined and 
completed by others. 

• A sketch showing the general dimensions and configuration.  8’0” wide x 1’0” 
deep x 6’0” high.  The slanted portion is 4’9¼” (starting 1’3¾” from the base and 
proceeding to the top edge).  Note:  The WWII Memorial Plaque measures 6’6” 
wide x 4’ high.) 

• Cost is $18,000 
 

As noted above, the cost does not include installation.  There will be additional cost from 
the general contractor to install a base – or base area – on which the stone will be placed. 
 
Mark Bailey informed the committee that the artwork has been installed and has received 
many pleasing comments.  Gallery lighting is to be completed.  Mark commented that a 
plaque, or similar, identifying Alyssa Kerr as the mural artist and giving a description of 
the artwork should be installed.  Similarly for Alissa Rakauskas, the artist for the banners 
which hang outside of the theatre.   All committee members present concur, both to 
acknowledge their gifts to their home town and as historical records. 
 

 Next Meeting: Wednesday, March 4, 2015, 7:00 PM at the Town Hall 
 

VIII. Motion to adjourn made by Ken Stuart.  Seconded by Roger Raymond.  Motion 
passed unanimously.  Adjourn 8:04 PM 

 
Ross Weaver, Recording Secretary  


